Priority #

Location

From

To

On Paving List?
(Y/N)

Estimated
Paving Year

Survey

Design

Abutter

Permitting

Shovel Ready

Construction

Complete

Notes

1

Great Road

Main Street

Davis Road

N

Done

Done

Done

Done

Yes

Ready

Yes

Completed

2

High Street

Audubon Hill

Valley Road

N

Done

Done

Done

Done

Yes

Ready

Yes

Completed

High Street

Valley Road

Parker Street

Done

On-going

On-going

Done

Partial

On-going

The sidewalk from driveway of 140 to Parker Street is complete. We also continue to work
on getting the final legal documents completed so that we fill-in the remaining section by
Valley Road.

Great Road

Main Street

Woodvale Condos

Done

Done

Done

On-going

No

Not ready

We sent some follwoup information to MassDOT and hope to hear back soon.

Taylor Road

Minot Ave

Barker Road

Done

Done

Done

On-going

Partial

Ready

We are working on Scenic road hearing August and is working on wetland filings as well, we
Jhope to start construction this fall.

Stow Street

Maple Street

Jones Field

Done

On-going

Done

Done

Yes

Not ready

We are working on a shared path design from Maple Street to the Stow Street Bridge. The
Jones Field playground project incorporates a walkway along the perimeter to tie into the
Martin Street sidewalk. We are curently talking with structural engineers to determeine the
best approach to cross Fort Pond Brook. In addition, we have a consultant working on a
design for Gordon Richard's former property at 19-21 Maple Street. As part of this design,
the Stow/Maple Street intersection realignment is belong looked at ass well as other
Jpotetantil traffic mitigation concerns.

Willow Street

Summer Street

Central Street

Done

Done

Done

On-going

Yes

Ready

We're working on the wetland permit and the final legal steps of the easements for this
sidewalk.

Main Street

Great Road

Ledge Rock Way

Done

Done

On-going

No

No

Not ready

A conceptual design for a sidewalk has been completed which includes bike lanes. Notices
Jhave been sent to the neighborhood. We are working on getting right-of-entry forms signed
(23 of 60 received) and revising the design as necessary

10

Parker Street

High Street

Independence Road

Done

Done

Done

Done

Yes

Ready

We've been able to resolve all the issues with the neighbors along Parker Street from High
Street to Independence Road. We have received all the final paperwork from the abutters
and will be working through the final legal steps. We re-applied for state funding through
the Mass DOT Complete Street program for this project, but MasSDOT did not award us the
Jerant.

10

Parker Street

Independence Road

RR Track

Done

Done

Done

N/A

Yes

Ready

We have all the required paperwork from the condos. One resident was concerned about
granting a sidewalk along their frontage, but we are able to reconfigure the existing road
pavement to incorporate the sidewalk in front of the existing utility poles to avoid the need
for an easement on their property. We notified the homeowner about the change in the
design.

11

River Street

entire length

Done

On-going

No

No

No

Not ready

The survey is done and we are working on some design options.

11

Piper Road

entire length

Done

No

No

No

No

Not ready

We recieved the final existing conditions survey. We will be starting to work on concepts for
a sidewalk/Complete Street design.

13

Lawsbrook Road

Hosmer St (on School St)

town line

Partially

No

No

No

No

Not ready

JDesign underway

14

Mass Ave (Route 111)

Juniper Ridge

Guggins Brook/Fort Pond Brook)

No

No

No

No

No

Not ready

The Engineering Department will coordinate the start of this into our upcoming work
schedules

15

Parker Street

RR Tracks

Clover Hill Road

No

No

On-going

No

No

Not ready

We've completed the bridge construction over Fort Pond Brook by Clover Hill Road. The
Inew bridge has a sidewalk on the apartment side. We hope to add-in a sidewalk extension
from the RR tracks to the intersection with Clover Hill Road or Brookside Circle. We worked
with WR Grace about this project and granted us an easement. We also talked, a while back,
with the property manager for the apartments and hope to seek their approval for a
sidewalk. We will continue to work on this design with the abutters.

15

Parker Street

Clover Hill Road

School Street

No

No

No

No

No

Not ready

The Engineering Department will coordinate the start of this into our upcoming work
schedules

16

Arlington Street

Summer Street

Sara

Not ready

The Engineering Department will coordinate the start of this into our upcoming work
schedules

17

Strawberry Hill Road

West of Pope Road

No

No

No

No

No

Not ready

We conducted a Road Safety Audit of Strawberry Hill Road and had a meeting with the
Joublic to discuss safety issues with the roadway. The Engineering Department will
coordinate the start of this project into our upcoming work schedules

18

Brook Street

entire length

Partially

No

No

No

No

Not ready

The Engineering Deapartment surveyed Brooks Street in 2014 for a drainage project. The
survey needs to be updated to use for a sidewalk design. The Acton Water District also
Ipurchased parcel E4-47 (549 Main Street).

19

Parker Street

Carlton Drive

town line

Done

On-going

No

No

No

Not ready

The survey for this section is substantially done and Engineering will be updating the design
soon.

20

Newtown Road

Simon Willard

Minuteman

No

No

No

No

No

Not ready

The Engineering Department will coordinate the start of this into our upcoming work
schedules

Main Street

across from Wheeler lane

Done

Done

Done

Done

Yes

On-going

We hope to coordinate the final section in-between other larger construction projects to
complete this project.

July 2021

Page 1of 1




